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SOFF Readiness Funding Request  
 

The funding request should be prepared by the SOFF beneficiary country in collaboration with 

the SOFF peer advisor in coordination with the prospective SOFF Implementing Entity. In case of 

questions on how to complete this template, please contact the SOFF Secretariat at: 

soffsecretariat@wmo.int.  

 

The SOFF Readiness Funding Request template includes the following sections: 

 

1. Basic information  

2. SOFF Programming criteria 

3. Readiness phase outputs, timeline and budget 

4. Monitoring  

5. Readiness Phase Risk Management Framework 

 

The Assignment Terms of Reference are included in Annex 1.  

  

mailto:soffsecretariat@wmo.int
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General recommendations to fill in in the template  

Section 2. Programming criteria: Please make sure that you provide clear but succinct 

information to relevant to the programming criteria. This is an essential requirement for the 

submission of the funding request to the Steering Committee.  

• GBON gap and easy fixes: Please be aware of the limitations of SOFF scope of support. 

SOFF only supports GBON standard density and surface and upper-air stations over land. 

However, SOFF does encourage peers and beneficiary countries to during the Readiness 

phase look at the situation of GBON high-density networks (for those countries that 

already have them) and marine stations for potential easy fixes opportunities via SOFF 

support or other future support. We encourage beneficiary countries and peer advisors 

to ensure that the readiness funding request focuses on the areas of work related to 

SOFF scope of support to avoid misinterpretations and wrong expectations for the 

Investment and Compliance phase. For more guidance and details on SOFF scope of 

support, please see the GBON National Gap Analysis and the GBON National 

Contribution Plan technical guidance documents.  

 

The information provided on the GBON Gap, and the easy fixes should be high-level, as 

the details are expected to be scoped out during the Readiness phase. Please avoid 

excessively detailed information on how many stations to rehabilitate/install. 

  

• Maximize delivery capacity: Please clearly state any ongoing or planned activities in 

the country for which the peer advisor receives funding from other sources. This is a 

mandatory requirement, as per Assignment Agreement 5.4. If there are none, please 

explicitly state so.    

 

Section 3. Budget: The budget is expected to reflect a strict and careful assessment of the 

costs for the provision of the advisory services, following a cost-recovery approach and 

abiding to the eligible expenditure categories according to the Umbrella Agreement. While 

a budget breakdown is not required in the funding request, the SOFF peer advisor must be 

in a position to provide copies of all the documents, including budget and costing 

breakdown, including for audit purposes. 

Section 6: Risk management framework needs to be carefully developed indicating 

discrete risks and strong mitigation measures.  

Annex 1: Terms of Reference. The delivery process needs to be described, including 

indicative timeline of planned activities, workshops, missions, delivery of the outputs and 

delivery team. Without this, the funding request cannot be submitted to the SOFF Steering 

Committee. 
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1. Basic information  

 

SOFF Beneficiary Country  Jamaica 

Country Focal Point 

 

 

Evan Thompson 

Principal Director of Meteorological Service, Jamaica 

e.thompson@metservice.gov.jm  

Peer advisor  Finnish Meteorological Institute (FMI) 

Peer advisor Focal Point Anni Karttunen 

anni.karttunen@fmi.fi 

Prospective Implementing 

Entity  

Inter-American Development Bank 

Prospective Implementing 

Entity Focal Point 

Gerard Alleng   

gerarda@iadb.org   

Total budget USD 125799 

Delivery timeframe 6 months from financial decision  

Date of approval  

Signature SOFF Steering Committee co-chairs (after Steering Committee approval of the 

funding request) 
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1. SOFF Programming criteria 

 

Please provide below an initial short description of the application of the SOFF programming 

criteria in the country. 

 

Table 1: Programming criteria 

Close the most 

significant data 

gaps 

The Meteorological Service of Jamaica (MSJ) provides crucial weather 

and climate services for the general public and weather critical sectors 

and have a safety-critical role in maintaining a continuous Hurricane 

Watch during the hurricane season.  

Jamaica, with an area of almost 11,000 square kilometres and 

stretching about 235 kilometres from east to west, has a large surface 

weather station network, which includes two surface weather stations 

registered to the GBON WDQMS database. The stations are at the 

international airports in Montego Bay and Kingston with less than 

150km space between them thus fulfilling the GBON horizontal 

resolution regulation. Both synoptic stations are reporting every 3 

hours to the WDQMS database instead of the hourly resolution 

demanded for GBON. MSJ is currently working with assistance from 

the Caribbean Meteorological Organization (CMO) to improve the 

reporting to meet the hourly target and is planning a way to migrate 

to WIS2.0 compatible operations. 

MSJ operates one upper-air sounding station at the international 

airport in Kingston that is delivering soundings reliably twice a day thus 

being fully compliant with the GBON upper-air regulations. The station 

is supplied with equipment from National Weather Services as it is part 

of the Cooperative Hurricane Upper-Air Stations network.  

 

Target easy fixes Main gap in fulfilling the GBON requirements in Jamaica is the lack of 

temporal resolution of the shared synoptic surface observation data. 

Real-time data collection, automatic data quality control and data 

management systems need to be strengthened to support the 

increased data reporting and format demand by GBON 

requirements. This may include upgrading the existing manual 

stations to automatic systems in order to reach the GBON data 

availability criteria.  

Sustainable network maintenance can be strengthened with capacity 

building focusing on calibration and maintenance processes of the 

required network.    

Maximize delivery 

capacity 

Implementing Entity IDB has extensive experience related to 

implementing projects in Jamaica and regional projects in the 

https://alliancehydromet.org/wp-content/uploads/2022/08/Decision-item-1.4.-Programming-criteria.pdf
https://alliancehydromet.org/wp-content/uploads/2022/08/Decision-item-1.4.-Programming-criteria.pdf
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Caribbean. IDB is also currently working with the SOFF funding 

instrument in other countries in the Caribbean region. 

FMI has previous experience of working with Meteorological Service 

of Jamaica in several projects.  

SHOCS I and II Finnish-funded capacity building projects to improve 

Caribbean countries resilience to impacts of hydro-meteorological 

hazards including the impact of climate change with multi-hazard 

early warning systems and disaster risk reduction and the human 

capacity. The SHOCS II project included a dedicated activity on the 

rehabilitation and development of the existing AWS network over the 

Caribbean region and the peer advisor is therefore well aware of the 

current situation, needs and challenges in the region in development 

of the observation systems.  

The peer advisor implemented a consultant assignment of the World 

Bank funded PPCR project in Jamaica 2016-2019, which included 

among others preparation of the business plan for the MSJ, needs 

and gap analysis of the observation networks and technical 

specification of the acquisition of a new weather radar in Jamaica. 

A project Improving Climate Data and Information Management 

Project (2019) by developing surface observation network design and 

latest in CREWS funded Building Resilience Through Climate 

Adaptation Technologies Project (2021) to improve impact-based 

forecasts in Jamaica by installing FMI forecast and service production 

system SmartMet mobile app and capacity building. The project is 

currently on-going but all FMI activities have been delivered and the 

project will be closed as soon as formal acceptance has been 

granted. Peer advisor has no further activities planned in Jamaica.   

Create leverage SHOCS projects I and II focused on improving policies, 

communication and human capacity on national and regional level to 

strengthen resilience to impact of hydro-meteorological hazards was 

funded by the Finnish Government.   WMO CREWS project Building 

Resilience to High-Impact Hydro-meteorological Events through 

Strengthening Multi-Hazard Early Warning Systems in Small Island 

Developing States 2015-2019 targeted also Jamaica and helped to 

create the national framework and strategic plan for the service.   

The regional aspect of maintaining and harmonizing practices for the 

Caribbean network is present as FMI is acting as the SOFF Peer 

Advisor in five countries in the region. This is further emphasized as 

the Implementing Entity IDB is working with the same countries as 

well as countries with different Peer Advisors. To strengthen the 

regional capacity collaboration and knowledge sharing with other 

important regional organizations such as Caribbean Meteorological 

Organization (CMO), Caribbean Institute for Meteorology and 
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Hydrology (CIMH) and Caribbean Disaster Emergency Management 

Agency (CDEMA) should be included when feasible. An especially 

crucial role is played by the CIMH in the region in terms of the 

quality of observation data as it operates the regional instrument 

calibration facilities in the Caribbean region. Synergies and means for 

the instrument calibration procedures in collaboration with the CIMH 

will be sought during the implementation of the SOFF.  

The CREWS funded Building Resilience Through Climate 

Adaptation Technologies Project (2021) to improve impact-

based forecasts in Jamaica is still on-going with FMI 

participating to this, but all activities have been delivered and 

the project will be soon closed after formal acceptances.   

Sub-regional gains Jamaica is a member of WMO and a part of the Caribbean 

Meteorological Organization and is included in the wider Caribbean 

and Atlantic warning system linked to the US National Hurricane 

Center and NOAA.  

The regional collaboration and capacity will be strengthened by 

facilitating a regional calibration and maintenance workshop 

between Caribbean SOFF countries and the Caribbean Institute for 

Meteorology and Hydrology (CIMH) to ensure GBON required 

uptime and quality and benchmarking good data management and 

communication processes between the institutes. Moreover, this 

workshop is proposed to find and design unified solutions for 

acquiring observation and data management systems in the FMI and 

IDB implemented SOFF projects in the Caribbean region.  

Ensure country 

balance 

Jamaica is a Small Island Developing State and ODA recipient 

country. 

2. Readiness phase outputs, timeline and budget 

The Terms of Reference for the development of the SOFF Readiness phase outputs (see Annex 

I) provide more detailed information. They also summarize the roles and responsibilities, as 

stated in the SOFF Operational Manual, of the beneficiary country, the peer advisor, the 

prospective Implementing Entity and WMO Technical Authority for the delivery of the 

Readiness phase outputs. 

 

The budget for the development of the SOFF Readiness phase outputs by the SOFF peer 

advisor shall be a lump-sum, fixed cost amount. It shall be calculated using a cost-recovery 

approach based on the peer advisors’ standard cost recovery rates. 

 

https://alliancehydromet.org/wp-content/uploads/2022/11/Decision-item-2.2-Adoption-of-the-SOFF-Operational-Manual.pdf
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Please indicate the expected time required to deliver the Readiness outputs and the total budget. 

See example below.  

 

Table 2: outputs, timeline and budget 

Outputs 
Timeline 

Month 1 Month 2 Month 3 Month 4 Month 5 Month 61 

National GBON  

Gap Analysis 

      

GBON National 

Contribution Plan 

      

Country Hydromet 

Diagnostic (on 

demand) 

      

Total budget USD2 125799 

 

  

 
1 It is expected that the assignment is completed within six months. If more time is required for exceptional 
circumstances, please add additional months to the table.  
2 Eligible expenditures are limited to: Staff and consultants; Consultations, national technical workshops, and 
communications; Travel and transportation costs; Other incidental expenditures.  
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4. Monitoring  

The beneficiary country and peer advisor shall notify the SOFF Secretariat on any delays that 

may impede the timely delivery of the Readiness phase outputs. If the assignment takes more 

than six months, the SOFF peer advisor shall submit semi-annual progress reports to the SOFF 

Secretariat (form to be provided by the SOFF Secretariat) stating the delivery status of the 

outputs. 

 

The Readiness phase completion will be monitored by the peer advisor and the SOFF 

Secretariat using the following country-level Results Framework for the Readiness phase.  

 
Table 3: Result framework 

Outputs Indicator Target 

1. GBON National 

Gap Analysis 

GBON gap established and 

reviewed (Y/N) 

GBON gap analysed and reviewed 

by WMO Technical Authority 

2. GBON National 

Contribution Plan 

GBON national contribution 

plan developed (Y/N) 

GBON national contribution plan 

developed and reviewed by WMO 

Technical Authority 

GBON National 

Contribution Plan includes 

gender considerations (Y/N) 

GBON National Contribution Plan 

includes gender considerations 

3. Country Hydromet 

Diagnostic (on 

demand) 

Country Hydromet 

Diagnostic developed (Y/N) 

Country Hydromet Diagnostic 

developed  

 

 

4. Evaluation 

An evaluation from both, the beneficiary country and the prospective Implementing Entity on 

the quality of support received by the peer advisor will be conducted at the end of the 

Readiness phase and the peer advisor’s assignment (form to be provided upon completion of 

the Readiness phase by the SOFF Secretariat). 
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5. Readiness Phase Risk Management Framework 

Please provide a brief description of the contextual, institutional, and programmatic risks that 

might hinder the effective delivery of the Readiness phase outputs. 

Table 3: Risk Management Framework 

Risk category Description Probability Mitigation action 

Contextual risks 

Risks related to 

conflicts, safety and 

political insecurity 

jeopardizing the 

delivery of the 

Readiness phase 

outputs 

Natural disasters or 

severe weather 

events may cause 

delay in the 

implementation (in 

the Hurricane 

season June-

November)     

Pandemic/ epidemic 

related travel 

restrictions will delay 

the 

implementation     

   

   

Low to Medium   

   

Low   

Concentrating in-

country missions 

outside of the 

hurricane season.     

   

Preparation to 

conduct relevant 

FMI work also 

remotely using 

online tools. 

Vaccinations.     

Institutional risks 

Risks related to the 

beneficiary country's 

institutions 

participation in the 

Readiness phase 

activities  

Manage to get all 

relevant 

stakeholders to 

participate  

Low Sufficient awareness 

and communication 

on GBON and SOFF 

to management 

and stakeholders.  

Programmatic risks 

Risks related to 

country ownership of 

the Readiness phase 

outputs   

All employees might 

not own the project 

as their top priority.   

Low   Sufficient awareness 

and communication 

on GBON and SOFF 

to management 

and staff on all 

levels.   
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Annex 1. Assignment Terms of Reference for the development of 

the SOFF Readiness phase outputs 

 

1. Purpose and scope  

 

The purpose of this Assignment is to provide SOFF peer advisory services by Finnish 

Meteorological Institute to the Meteorological Service of Jamaica to develop the outputs of 

the SOFF Readiness phase as described in section 3 of these Terms of Reference.   

 

The provisions defined in the Terms of Reference are based on the SOFF Operational Manual, 

in particular Section 4.4 on Operational Partners and Section 4.5.1 on the Readiness phase.  

 

2. Roles and responsibilities 

 

Beneficiary country National Meteorological and Hydrological Service  

 

• Is responsible for implementing the activities of the Readiness phase with the support from 

the peer advisor and the prospective Implementing Entity. 

• Prepares the Assignment Terms of Reference following the standard Terms of Reference 

provided by the SOFF Secretariat, in collaboration with the peer advisor and in 

coordination with the prospective Implementing Entity. 

• Submits the funding request for the SOFF Readiness phase support using the standardized 

template provided by the SOFF Secretariat. 

• Is responsible for collaborating with the peer advisor to provide all the necessary 

information and participate in and facilitate the national activities the peer advisor needs 

to conduct in order to develop the Readiness phase outputs. 

• Confirms receipt of the peer advisors’ report with the Readiness phase outputs and 

provides comments on the outputs as needed. 

 

Peer advisor 

 

• Is accountable to the beneficiary country.  

• In dialogue with the beneficiary country, provides independent technical advice, analysis 

and recommendations to support the beneficiary country in implementing the activities of 

the Readiness phase. 

• Develops the Readiness phase outputs and is responsible for their quality and timely 

delivery. Communicates regularly with the beneficiary country and the Implementing 

Entity. 

• Engages with the civil society, including on the identification of stakeholders of relevance 

for GBON implementation.  

• Submits the final report with the Readiness phase outputs to the country for comments 

and to the prospective Implementing Entity for feedback. 

• Submits the final report including the beneficiary country’s comments and the prospective 

Implementing Entity’s feedback to the SOFF Secretariat. 

https://alliancehydromet.org/wp-content/uploads/2022/11/Decision-item-2.2-Adoption-of-the-SOFF-Operational-Manual.pdf
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• Notifies the SOFF Secretariat and the prospective Implementing Entity of any delays that 

may impede the timely delivery of the outputs, and for assignments for which the delivery 

takes more than six months submits a semi-annual progress report.  

 

Implementing Entity 

 

• Participates in the Readiness phase activities and collaborates with the beneficiary country 

and the peer advisor to ensure a common understanding of the Readiness phase outputs 

and that they address the technical needs for the design and implementation of the 

Investment phase.  

• Contributes to the definition of the Terms of Reference and provides feedback on the 

outputs delivered by the peer advisor. 

• Based on its experience in the beneficiary country, supports the work of the peer advisor, 

e.g. by sharing its knowledge and facilitating access to the network of relevant 

stakeholders. 

 

WMO Technical Authority  

 

• Provides basic technical support to the beneficiary country, peer advisor, and prospective 

Implementing Entity on GBON regulations.  

• Is responsible for the technical screening of the draft GBON National Gap Analysis and the 

draft GBON National Contribution Plan against the GBON regulations. 

• Is responsible for establishing and administering the pass-through mechanism for 

contracting and funding of the technical assistance provided by the peer advisors. 

 

SOFF Secretariat  

 

• Facilitates communication, coordination and collaboration between the beneficiary 

country, the peer advisor, the prospective Implementing Entity and WMO Technical 

Authority.  

• Reviews the Readiness funding request, including the Terms of Reference, for compliance 

and consistency with the information requirements in the template and provides feedback 

as needed. Transmits the funding request to the SOFF Steering Committee for its decision. 

• Confirms receipt of the peer advisors’ report with the Readiness phase outputs. 

• Organizes exchange of knowledge and experiences and captures lessons learned. 

 

3. Readiness phase outputs 

 

The peer advisor should perform the following tasks following the technical guidance and 

using the templates provided in the operational guidance documents for each one of the 

outputs. A summary of the key steps and modules to be conducted for each output is 

presented below.  
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3.1 GBON National Gap Analysis 

 

The GBON National Gap Analysis defines the gap between the mandatory requirements of the 

GBON regulations and the existing country surface and upper-air networks. In other words, it 

serves as the basis for identifying the number of observing stations that need to be installed 

or rehabilitated to comply with the mandatory requirements of the GBON regulations.  

 

To develop the GBON National Gap Analysis, the following steps should be followed 

 

• Step 1 – Country information from the GBON Global Gap Analysis 

• Step 2 – Analysis of existing GBON stations and their status against GBON requirements   

• Step 3 – GBON Gap Analysis results  

• Step 4 – Country endorsement for integration of the GBON National Gap Analysis into 

the GBON National Contribution Plan  

 

3.2 GBON National Contribution Plan 

 

The GBON National Contribution Plan identifies the infrastructure, human and institutional 

capacity needed to achieve a progressive target toward GBON compliance, including the 

sustained operation and maintenance of the national GBON observing network. 

 

To develop the GBON National Contribution Plan, the following modules should be completed 

 

• Module 1. National target toward GBON compliance: Establishment of a progressive 

national target toward GBON compliance 

• Module 2. GBON business model and institutional development: public-private 

business model as appropriate; partnerships, institutional and financial arrangements 

needed to operate and maintain the observing network  

• Module 3. GBON infrastructure development: Appropriate investments needed to 

increase or improve the observing network and its Information and Communication 

Technology (ICT) infrastructure  

• Module 4. GBON human capacity development: Human technical and managerial 

capacities required to operate and maintain the observing network  

• Module 5. Risk Management: Operational risks of the observing network and required 

mitigation measures  

• Module 6. Transition to SOFF Investment phase: Support the beneficiary country and 

the Implementing Entity in preparing the Investment phase funding request (template 

provided by the SOFF Secretariat). 

 

3.3 Country Hydromet Diagnostics  

The Country Hydromet Diagnostic (CHD) complements the GBON National Gap Analysis and 

the GBON National Contribution Plan. It is a standardized, integrated and operational tool 

and approach for diagnosing National Meteorological Services across the meteorological 

value chain, their operating environment, and their contribution to high-quality weather, 
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climate, hydrological and environmental information services and warnings. Its assessment 

serves as a basis for investments beyond SOFF, across the whole value chain, by the SOFF 

Implementing Entity and other development partners. 

 

The peer advisor should assess the 10 CHD elements with its respective indicators following 

the matrix provided in the CHD guidance document.  

 

• Governance and institutional setting  

• Effective partnerships to improve service delivery  

• Observational infrastructure  

• Data and product management and sharing policies  

• Numerical model and forecasting tool application 

• Warning and advisory services  

• Contribution to climate services  

• Contribution to hydrological services  

• Product dissemination and outreach 

• Use and national value of products and services 

 

To develop the Country Hydromet Diagnostic, the following steps should be completed. 

 

• Stage 1 – Information gathering. As input, the WMO Monitoring Evaluation Risk and 

Performance unit will provide available country data structured along the CHD elements 

and their indicators (performed remotely) 

• Stage 2 – Validation and analysis (performed in-country if feasible) 

• Stage 3 – Closure 
 

4. Delivery process  

 

The peer advisor in collaboration with the beneficiary country and in coordination with the 

prospective Implementing Entity should establish the specific activities and consultations 

needed to complete the outputs. The development of the outputs should include the 

following: 

 

• Collaboration arrangements between the beneficiary country and the peer advisor, 

including tentatively at least two country visits, unless the country context does not allow 

it 

• In-person or virtual consultation meetings with relevant national and international 

stakeholders and partners 

o A mission on GBON Gap Analysis in Jamaica including necessary site visits. The 

mission is planned for November.    

o A mission on the national contribution plan and workshop on Country Hydromet 

Diagnostics in Jamaica, including relevant stakeholders. The mission is planned for 

early 2024 January/February.    

o Internal stakeholders will be contacted through online conference when necessary   
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o Continuous communication between FMI and Jamaica Meteorological Service will 

be organized through regular online meetings   

o A mission for MSJ meteorological staff to attend regional calibration and 

maintenance workshop including tentatively Caribbean Institute of Meteorology 

and Hydrology as stakeholder. This workshop is designed to ensure GBON network 

required uptime and data quality as well as benchmarking good data management 

and communication processes between the institutes and to the WMO 

systems. Moreover, this workshop is proposed to find and design unified 

solutions for acquiring any observation and/or data management systems 

in the FMI and IDB implemented SOFF projects in the Caribbean region. The 

mission is planned for early 2024 January/February 

 

• Coordination arrangements with the prospective Implementing Entity 

o The work between Peer Advisor and Implementing Entity will be synchronized 

during regular online status meetings.    

 

• Delivery partners that support the peer advisor in the delivery of the outputs, as applicable: 

not applicable  

 

• Peer advisor delivery team and focal point 

 

o The peer advisor focal point is:    

▪ Ms. Anni Karttunen, anni.karttunen@fmi.fi   

 

o The delivery team members are:    

o Mr. Matti Eerikäinen, matti.eerikainen@fmi.fi      

o Mr. Harri Pietarila, harri.pietarila@fmi.fi      

 

• In addition to the dedicated delivery team members, the peer advisor will utilize experts 

from the SOFF delivery support expert pool, depending on the gaps found and 

required expertise needed. The SOFF delivery support expert pool:    

Name     Expertise    

Mikä Hyötylä    • Surface observation networks    

Vilma Kangasaho     • Surface observation networks    

Anu Petäjä     • Observation network operation and costing    

Timo Laine     • Upper air radio soundings    

Jaakko Siltakoski    • Observation equipment    

Elmeri Nurmi    • Data management systems     

Minna Huuskonen    • GBON and WIGOS compliance    

Janne Kauhanen    • Data management    

mailto:anni.karttunen@fmi.fi
mailto:matti.eerikainen@fmi.fi
mailto:harri.pietarila@fmi.fi
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• Forecast models     

Sami Kiesiläinen    • Data management systems     

Julia Warley    • Observation equipment     

Anne Hirsikko    • Observation networks     

Jenni Latikka     • Forecast production and service delivery     

Juhana Hyrkkänen    

• Business model and institutional development    

• Legal framework     

• Observation network operation design    

 

• Timeline for the development of the outputs  

o National GBON Gap Analysis: during the implementation months 1-3. The gap 

analysis report will be handed over by the end of the month 3.    

o National GBON Contribution Plan: during the implementation months 3-6. The 

National GBON Contribution Plan will be handed over the latest during the month 

6.    

o Country Hydromet Diagnostic: during the implementation months 1-6. The 

Country Hydromet Diagnostic will be handed over the latest during the month 6.    
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5. Reporting and completion  

 

Reporting. For assignments for which the delivery of advisory services takes more than six 

months, the SOFF peer advisor shall submit a semi-annual progress report to the SOFF 

Secretariat (form to be provided by the SOFF Secretariat).  

 

Completion  

 

• Step 1. The peer advisor submits the draft GBON National Gap Analysis and the GBON 

National Contribution Plan reports to WMO Technical Authority and, as applicable, the 

draft Country Hydromet Diagnostics to the Monitoring Evaluation Risk and Performance 

unit of the WMO Secretariat. The draft reports have to follow the templates provided in 

the SOFF operational guidance documents. 

• Step 2. WMO Technical Authority screens the draft GBON National Gap Analysis and the 

draft GBON National Contribution Plan to ensure consistency with the GBON regulations. 

The WMO Monitoring Evaluation Risk and Performance unit screens the draft Country 

Hydromet Diagnostics and provides feedback for revisions as needed.  

• Step 3. The peer advisor submits the report with the Readiness phase outputs for 

beneficiary country and prospective Implementing Entity feedback.  

• Step 4. The peer advisor finalizes the report for confirmation of receipt by the beneficiary 

country and, as needed, beneficiary country comments. Following beneficiary country 

receipt of the report, the peer advisor submits the report, including beneficiary country’s 

comments and the prospective Implementing Entity’s feedback, to the SOFF Secretariat. 

• Step 5. The SOFF Secretariat confirms the satisfactory receipt of the report and informs 

the country and the prospective Implementing Entity accordingly. The SOFF Secretariat 

authorizes WMO to proceed with the release of the final payment and informs the SOFF 

Steering Committee of the completion of the SOFF readiness phase. 
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6. Signatures  

 

By signing this document, the beneficiary country, peer advisor and the prospective 

Implementing Entity agree with the provisions stated in this Terms of Reference.  

 
Beneficiary country:  JAMAICA  

 

 

 

 

Peer advisor:  FINNISH METEOROLOGICAL INSTITUTE 

 

 

Prospective Implementing Entity:  INTER-AMERICAN DEVELOPMENT BANK 

  

 

 
 

 

 

 

 


